
AGENDA ITEM E-0 
CITY OF LODI 
COUNCIL COMMUNICATION 

AGENDA TITLE: Accept Improvements Under Contract for Emerson Park Playground 
Improvements, 11 North Hutchins Street 

MEETING DATE: July 7,2004 

PREPARED BY: Public Works Director 

RECOMMENDED ACTION: That the City Council accept the improvements under the 
"Emerson Park Playground Improvements, 11 North Hutchins Street" 
contract. 

BACKGROUND INFORMATION: The project was awarded to A.M. Stephens Construction Company, 
of Lodi, on December 3, 2003, in the amount of $145,746.40. The 
contract has been completed in substantial conformance with the 
plans and specifications approved by the City Council. 

The contract completion date was May 5, 2004, and the actual completion date was May 19, 2004. The 
final contract price was $152,049.10. The difference between the contract amount and the final contract 
price is mainly due to a contract change order which increased the amount of sod that was placed and 
added another 406 square feet of pavers to the project. 

Following acceptance by the City Council, the City Engineer will file a Notice of Completion with the 
County Recorder's office. 

FUNDING: Budgeted Fund: Community Development Block Grant Fund 
Contract Amount: $152,049.10 

Cid3 
Richard C. Prima, Jr. \ 
Public Works Director 

Prepared by Wesley K. Fujitani. Senior Civil Engineer 
RCPNVKFipmf 
cc: Purchasing Officer 

Parks Superintendent 
Community Development Block Grant Coordinator 

A 

APPROVED: 
4. Dixon hynn, City manager 

CAccepI doc 6/22/2004 




